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we.bR The following narrative and attachments are submitted to answer the above
referenced request. The responses are provided in the same numerical
order as the request. '
:cnet. D H. M 1. Background information on the pondcrete problem is found in the
v B attached Unusual Occurrence Report (UOR RFP #88-7-788 88-1,
sert. T L. : Enclosure: 1). In addition to be causes shown in the UOR, the
Fman W E problem was exacerbated by the outdoor storage of the pondcrete
imagyiJm , while the disposal facility was being permitted for mixed waste. As
:génc}.@,c noted, the problem was multi-faceted and involved several
ion, E K. disciplines. Also noted in the UOR, the deformed boxes were
::::E discovered on May 23, 1988 by the Operations foremen.
: [YAE
— The stored pondcrete inventory requires repackaging into plywood
boxes, even if some of the waste forms had not destablized. The
785.Conral ) | X triwalls containers had deteriorated and the criteria for package
Jirac Admis acceptance at NTS was also revised to require 4000 pounds per square
foot compressive strength. The additional cost, therefore, covers
the increased labor, materials and facilities for the remixing
operation. Furthermore, in order tc meet new RCRA regulations for
land disposal restrictions by May 8, 1990, three additional remix
facilities are being implemented.
2. The cost to correct the pondcrete problem is budgeted at $15.9M for
FYS0. The original FY90 budget prior to the accelerated efforts was
ssication: $14.6M, which leaves a total additional cost of $1.3M. This budget
Siassiied includes all personnel and equipment necessary for repackaging and
$§°NW' remixing all of the pondcrete triwalls on the pads.

If all of the pondcrete triwalls had originally been properly mixed
(not require remixing), they would still require repackaging.
Approximately $1M could be saved from the above budget if the
pondcrete problem had not occurred.
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The actual number of pondcrete blocks (triwalls) involved is 13,276
(as of January 7, 1990). It has been estimated that 6976 triwalls
will need to be repackaged and 6310 triwalls will require remixing.

3. The current status of the pondcrete problem is as follows:
————————————————Currently-none—of-the—estimated-6310-pondcrete—triwalls—requird
remixing have been processed. An enclosure for the mixing facility
located outside of Building 788 has been designed and should be
constructed by January 30, 1990. Three additional remixing
facilities have been designed and will be located inside of heated
tension membrane structures being erected on the pads. These
facilities will be ready for operation the later part of January.

Approximately 126 people have been hired to date to operate the
remixing and repackaging facilities.

4. Pondcrete is being stored at the Nevada Test Site (NTS) in what is
referred to as interim retrievable storage, in compliance with the
NTS interim RCRA permit. The final RCRA permit will specify the
permanent disposal configuration. A likely option will be to leave
the waste in place with additional earth over, or the waste may have
to be relocated to another storage pit at the NTS.

5. The December 13, 1988 letter to Mr Twining is enciosed (Enclosure:
2).

6. The July 1986 DOE/EPA compliance agreement is enciosed (Enclosure:
3).

7. No other documents were deemed germane.

8. Point of contact for further questions is R. V. Bynum, Process
Technology Development, Building 371, FTS 320-7100.

RV Byp—

R. V. Bynum, Manager
Process Technology Development
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